
PARSE Project Timetable
1 2 3 4 5 6 7 8 9 10 1 2 3 4 1 2 3 4 5 6 7 8 9 10 1 2 3 4 5 1 2 3
Specification
Choosing project and determining scope
Writing specification
Deadline: Specification Document
Prototyping
Design
Initial design
Class diagrams
Exact functionality breakdown
Initial user Interface design
Implementation
Testing
Poster
Designing poster
Preparing presentation
Deadline: Poster Presentation
Implementation
Design
Implementation
Testing
Report
Writing group report
Writing individual reports
Deadline: Group and Individual reports
Presentation
Creating Demo
Forming presentation
Deadline: Project Presentation
Deadline Met
Planned and Met
Unplanned and Met